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General Electric funding a portion of the project through a cost sharing formula.

The EPA has entered into an agreement with the United States Army Corps of Engineers (USACE) to
assist in the design and construction of the Removal Action. The USACE subsequently awarded a
design-construct contract to Weston Solutions, Inc. (Weston). Weston, with several subcontractors,
will be performing the design and construction activities for the 1.5 Mile Reach Removal Action.

If you have any questions, please contact me at (413) 236-0969.
Sincerely,

Dean Tagliaferro
1.5 Mile Reach Removal Action Project Manager



1. Overview

During August 2004, the Environmental Protection Agency (EPA), the United States Army
Corps of Engineers (USACE), the USACE’s contractor, Weston Solutions, Inc., and Weston’s
subcontractors continued remediation activities on the 1.5 Mile Reach Removal Action. The
primary work included completing backfilling of Cells 16E and 17E. Excavation and riverbed
power washing activities in Cells 18E and 19E were completed. Backfilling activities in Cells
18E and 19E were also completed. Excavation activities were initiated in Cell 18W. In addition,
transfer of non-TSCA materials from the stockpile management areas to the GE On Plant
Consolidation Areas (OPCAs) was performed. Also, transfer of non-TSCA and NAPL-impacted
materials from the stockpile management areas to approved off-site facilities continued.

2. Chronological description of tasks performed

Refer to Figure 1 for an orientation of the excavation cells and their respective locations.

By the end of July 2004, excavation activities in Cell 17E were completed and backfilling
activities in Cell 17E were ongoing. During the first week of August backfilling activities in
Cell 17E continued. Due to the presence of bedrock within the entire riverbed of Cell 17E,
excavation depths varied. Therefore, various backfill configurations were developed to meet the
design requirements. Twelve-inch riprap was placed in low lying areas and depressions in the
bedrock to bring the excavated surface up to grade. Areas of the riverbed where the excavation
depth was greater than 3 feet were backfilled with a layer of common fill, filter material, and 12-
inch riprap. Areas of the riverbed where the excavation depth was less than 2.5 feet were
backfilled with a layer of filter material and 12-inch riprap. Areas of the riverbed where bedrock
was encountered at very shallow depths were either backfilled with filter material or were left
with the bedrock exposed. The riverbank was backfilled with a six-inch layer of common fill, a
six inch layer of filter material and a twenty four-inch layer of 18-inch riprap up to the 1.5 year
flood elevation, which ranges between 969.5 feet to 970.5 feet. The riverbank above those
elevations was backfilled with common fill and a six-inch layer of top soil.

Riverbank backfilling activities also continued in Cell 16E to the 1.5 year flood elevation.
Common fill was installed in twelve inch horizontal lifts and compacted to meet the 95%
compaction requirement. Then, a minimum six-inch layer of topsoil, erosion control blankets
and herbaceous seed mix were installed.

Also by the end of July 2004, activities associated with preparation of Cell 18E for excavation
activities were completed. This included the dewatering and installation of sumps and trenches
in Cell 18E. During the first week in August, preparation of Cell 19E for excavation was
completed. A temporary dam was built between Cell 18E and 19E to separate the excavation
zones between the cells, to better facilitate dewatering activities and to ease the storm water
management in the cells. Construction of a load out area on the Cell 18W riverbank was
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completed. First, riverbank excavation activities were completed in Cells 18E and 19E. The
excavated riverbank material from Cells 18E and 19E was placed into an Articulated Dump
Truck (ADT) which transported and dumped the material into a roll-off box located in the river
channel in Cell 18E. The material was then loaded into dump trucks by a long stick excavator
located on the load out area on the riverbank of Cell 18W and hauled to the appropriate stockpile
management area. The non-TSCA riverbank material pre-characterized for offsite disposal was
transported to Area 64D; due to the large quantity of non-TSCA riverbank material pre-
characterized for offsite disposal generated during the excavation of Cells 18E and 19E
riverbanks, the Area 64D stockpile management area was filled to capacity. Therefore, the Cell
18E and 19E non-TSCA pre-characterized material was transported to the Area 64B stockpile
management area. The non-TSCA riverbank material uncharacterized for off-site disposal was
transported to Building 65 stockpile management area (then relocated to Area 64C on 8/12/04);
and the TSCA riverbank material was transported to Area 64A stockpile management area. (See
Table 1 for quantities of material generated in the month of August 2004 and Table 2 for
quantities of material generated to date). With a flood warning forecasted for Berkshire County,
erosion controls were installed on the lower sections of the excavated riverbanks. This consisted
of covering the excavated riverbanks with reinforced poly and filter stone.

Once the riverbank excavation in Cell 18E and 19E was completed, the load out roll-off box was
relocated to the Cell 20 river channel. Activities associated with preparation of a load out area
on Parcel 17-21-3 (Cell 20W riverbank) were completed. The long stick excavator was relocated
to the load out area on Parcel 17-21-3. The dewatering of Cells 18E and 19E was completed and
the riverbed excavation of Cells 18E and 19E was initiated. First, the cobble material was
excavated from Cell 18E and 19E river bottom. The excavated cobble material was placed into
an ADT which transported and dumped the material into a roll-off box located in the river
channel in Cell 20. The material was then loaded into dump trucks by a long stick excavator
located on the load out area on Parcel 17-21-3 and hauled to Area 64E stockpile management
area. During the excavation of the cobble material, NAPL was observed in both Cell 18E and
19E in the riverbed and at the toe of the riverbank. The NAPL material was left undisturbed
during the removal of cobble and will be excavated once the cobble material is removed. The
free flowing NAPL was controlled and removed with a vacuum truck and subsequently
transferred to the water treatment system modutank.

Surveying activities continued in Cells 16 and 17. Final restoration verification surveying
activities were initiated above the 1.5 year flood elevation in Cells 16E and 17E. The surveyors
also monitored the excavation activities in Cells 18E and 19E to ensure appropriate design
excavation depths were achieved. Once the riverbanks in Cell 18E and 19E were excavated, the
final excavation survey was initiated on the riverbanks.

Other activities during the first week of August included the installation of a riprap swale on the
riverbank in 17E. The swales were necessary to prevent riverbank erosion caused by storm
water coming from High Street. A steel cap was installed on the NAPL interceptor system in the
Cell 17E NAPL hole.

Work associated with removing tree and brush debris and cleaning up the riverbanks beyond the
limit of excavation in Cells 16W and 17W was completed. The tree and brush debris was moved
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to the staging area on the Lyman Street Parking lot. All the tree debris and brush chipping was
completed.

During the second week in August, all backfilling below and above the 1.5 year flood elevation,
which ranges between 969.5 feet to 970.5 feet of Cells 16E and 17E was completed in
accordance with the backfill configurations described above.

Also during the second week of August, the riverbed excavation activities continued in Cell 18E
and 19E. The excavation of NAPL-impacted material was completed in Cell 18E and the
upstream end of Cell 19E. The NAPL-impacted material was encountered throughout Cell 18E
riverbed and at the upstream end of Cell 19E riverbed. NAPL-impacted material was also
encountered at the toe of the riverbank in the entire length of Cell 18E. The NAPL-impacted
material extended about eight feet into the riverbank at the upstream end of the cell and tapered
off gradually towards the downstream end of the cell ranging from one foot to three feet in depth.
The Cell 18E and 19E NAPL-impacted material was transported to the Building 68 stockpile
management area. In some areas in Cell 19E, the NAPL material overlapped into the TSCA
areas. This material was excavated and transported to the Building 65 stockpile management
area (then on 8/31/04 this material was relocated to Building 68 into a separate pile from the
non-TSCA NAPL). All of the water and the free flowing NAPL from the excavation areas were
diverted to the water treatment system.

Bedrock was encountered in the entire river bottom of Cell 18E and the upstream end of 19E. In
addition to the standard excavation equipment, a small track excavator was used to access and
remove the NAPL-impacted material and sediment from the areas of the river bottom where
crevasses and depressions in the weathered bedrock were numerous. In most areas, there was
less than 2-feet of sediment above the bedrock. Most of the bedrock within the riverbed in Cell
18E and upstream end of Cell 19E was stained with NAPL. The high pressure power washing of
bedrock to remove any loose sediment and NAPL staining was initiated in Cell 18E and
upstream end of Cell 19E. High pressure power washing of bedrock was supplemented with a
vacuum truck to remove any residual sediment and NAPL from the bedrock. All water
generated during the power washing was diverted to the water treatment system. All the residual
sediment material was collected into roll-off boxes located in the riverbed and subsequently
transferred to the water treatment system modutank.

The bedrock power washing and the vacuuming activities in Cell 18E and upstream end of Cell
19E had to stop on 8/12/03 due to heavy rains and heavy storm water discharge from the EIm
Street storm water outfall that caused flooding in Cells 18E and 19E. Bin blocks were installed
in the river bottom of Cell 14W at the EIm Street storm water outfall to protect the ACB from
storm water erosion. Also, with the forecast of a tropical storm heading for the northeast for the
weekend, additional erosion control measures were installed on the lower sections of the
excavated river banks in Cells 18E and 19E. The riverbanks were covered with reinforced poly
which was anchored down by sand bags at the top of the slope and riprap at the toe of the bank.

During the third week in August, Cells 18E and 19E were flooded from the weekend rain. On
Monday, dewatering activities in Cell 18E and 19E were initiated. The river channel was
dewatered by pumping the water down to six inches in depth downstream of the excavation
areas. The water below six inches in depth was diverted to the water treatment system. Once the
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dewatering was completed, the high pressure bedrock power washing and bedrock vacuuming
was re-started. Since some of the bedrock in excavated areas in Cell 18E was not power washed
before the flooding occurred and the flooding deposited a significant amount of material on the
already washed bedrock, it was necessary to re-wash the entire riverbed of Cell 18E. All water
generated during the power washing was diverted to the water treatment system. The residual
sediment from the bedrock was removed by the vacuum truck. The more significant amounts of
sediment were removed by the small track excavator. All the residual sediment material was
collected into roll-off boxes located in the riverbed and subsequently transferred to the water
treatment system modutank.

With the hurricane season under way it was decided that to minimize the potential for cross
contamination and to advance the completion of Cell 18E, the riverbed was to be inspected and
approved for backfilling as the power washing progressed downstream. Therefore the upstream
sections of Cell 18E would be backfilled while the downstream portion of Cell 18E was power
washed. As the riverbed power washing progressed downstream of Cell 18E, the excavation
verification survey was completed, backfill grade stakes were installed and the riverbed and
riverbank backfilling activities were initiated in the upstream end of Cell 18E. All visible NAPL
was successfully removed from the riverbed and the riverbanks of Cell 18E. No NAPL
containment measures were necessary in Cell 18E. A sacrificial layer of filter fabric and
common fill were installed in the riverbed along the Cell 18E and Cell 18W border to create a
barrier between the clean backfill that is to be installed and the contaminated sediment in Cell
18W.

Due to the presence of bedrock within the entire riverbed of Cell 18E, excavation depths varied.
Therefore, various backfill configurations were developed to meet the design requirements.
Twelve-inch riprap was placed in low lying areas and depressions in the bedrock to bring the
excavated surface up to grade. Areas of the riverbed where the excavation depth was greater
than 3 feet were backfilled with a layer of common fill, filter material, and 12-inch riprap. Areas
of the riverbed where the excavation depth was less than 2.5 feet were backfilled with a layer of
filter material and 12-inch riprap. Areas of the riverbed where bedrock was encountered at very
shallow depths were either backfilled with filter material or were left with the bedrock exposed.
The riverbank was backfilled with a six-inch layer of common fill, a six inch layer of filter
material and a twenty four-inch layer of 18-inch riprap up to the 1.5 year flood elevation, which
ranges between 969.5 feet to 970.5 feet. The riverbank above those elevations was backfilled
with common fill and a six-inch layer of top soil.

Once riverbed power washing was completed in Cell 18E, power washing and vacuuming
activities were initiated in the upstream end of Cell 19E. In addition, non-TSCA sediment
material was excavated from low spots in the river bottom in Cell 19E. The excavated material
was loaded into an ADT which transported and dumped the material into a roll-off box located in
the river channel in Cell 20. The material was then loaded into dump trucks by a long stick
excavator located on the load out area on Parcel 17-21-3 and hauled to Area 64C stockpile
management area. As in Cell 18E, it was decided that the upstream sections of Cell 19E would
be backfilled while the downstream portion of Cell 18E was power washed. Therefore as soon
as a significant section of the riverbed was power washed, the excavation verification survey was
completed. A protective filter fabric and common fill barrier was built between Cells 19E and
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19W and riverbed backfill activities were initiated. Backfilling activities in Cell 19E was
performed in accordance with the backfill configurations described above for Cell 18E.

Fusion welding of flange adapters onto the remaining two 300-foot sections of 54-inch HDPE
river diversion pipe was completed. The two pipe pieces will eventually be connected to the e
two 2,750-foot pieces of pipe already in use. In the future the new two 300-foot pipe additions
will extend the gravity bypass system beyond the Dawes Avenue Bridge and will allow the
Phase 2 remediation work to extend down to the Dawes Avenue Bridge.

Other activities during the third week in August included power washing of the large boulders
excavated from Cell 18E and 19E. The large boulders will be re-used as aquatic enhancement
boulders in future riverbed restoration activities.

Due to heavy rains and high water flows on August 21, 2004 the stop logs were removed from
the temporary dam to an elevation of 973 feet and the river channel downstream of the dam was
flooded, subsequently flooding Cells 18 and 19. The next day the water levels started to recede
and the stop logs were re-installed into the dam to elevation 978 and the dewatering pumps were
started.

During the fourth week in August, the dewatering activities were completed in Cells 18E and
19E. A temporary sand bag dam was re-built at the downstream end of Cell 19E to aid with the
dewatering process. Once dewatering was completed, Cell 19E bedrock power washing,
vacuuming and removal of non-TSCA sediment from the low spots in the riverbed were
completed. The excavated non-TSCA sediment material from low spots was transported to Area
64C stockpile management area. In two locations in the riverbed, a three-foot layer of sediment
was excavated, but bedrock was not reached. However, a dense till material was encountered.
EPA directed that three confirmation samples be collected from the dense till material and
analyzed for PCBs. The PCB results were all less than the 1 ppm clean up goal for sediments.
Therefore, the excavation in these two locations was terminated. One small area of the
downstream part of Cell 19E river bottom adjacent to Cell 20E still required excavation. The
non-TSCA cobble material from the area was excavated and transported to Area 64E stockpile
management area. This completed the riverbed excavation in Cell 19E.

Survey activities in Cell 19E continued. The excavation verification survey was completed and
the backfill grade stakes were installed. The riverbank excavation verification survey in Cell
19E revealed that additional riverbank soil needed to be excavated to meet the required design
depth.  Approximately 20cy of pre-characterized for offsite disposal riverbank soil was
excavated and transported to the Area 64D stockpile management area. This completed the
riverbank excavation activities in Cell 19E. All visible NAPL was successfully removed from
the riverbed and the riverbanks of Cell 19E. No NAPL containment measures were necessary in
Cell 19E.

River bottom backfill activities in Cell 19E were completed and the riverbank backfilling was
initiated. The riverbed was backfilled in the following configurations: twelve inch riprap was
placed in low lying areas and depressions in the bedrock to bring the excavated surface up to
grade; areas of the riverbed where the excavation depth was greater than 3 feet were backfilled
with a layer of common fill, filter material, and 12-inch riprap; which includes the areas that
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were excavated to dense till and sampled for PCBs; areas of the riverbed where the excavation
depth was less than 2.5 feet were backfilled with a layer of filter material and 12-inch riprap;
areas of the riverbed where bedrock was encountered at very shallow depths were either
backfilled with filter material or were left with the bedrock exposed. The riverbank was
backfilled with a six-inch layer of common fill, a six inch layer of filter material and a twenty
four-inch layer of 18-inch riprap up to the 1.5 year flood elevation, which ranges between 969.5
feet to 970.5 feet.

Also, during the fourth week in August, Cell 18E riverbank backfilling activities above the 1.5
year flood elevation continued. Common fill was installed in twelve inch horizontal lifts and
compacted to meet the 95% compaction requirement. Then, a minimum six-inch layer of
topsoil, erosion control blankets and herbaceous seed mix were installed. Silt fencing was
installed along the top of the riverbank in Cell 18E as an erosion control measure. Once the silt
fencing was installed all backfill activities in Cell 18E were concluded and the survey contractor
completed the final restoration survey in Cell 18E. The riverbank above elevations the 1.5 year
flood elevation in Cell 19E was backfilled with common fill. A portion of Cell 19E riverbank
with slopes steeper than 2H:1V requires cellular geoweb for riverbank stability purposes.
Therefore topsoil, erosion control blankets and herbaceous seed mix will be placed in Cell 19E
once the geoweb is installed.

An application of herbicides to control the invasive plants in Phase 1, the Transition Phase and
Phase 2 was performed. Also, the final coat of paving was installed on the parking lot of Parcel
18-23-6 in the area affected by the 24-inch storm water outfall repairs completed in April 2004.

During the last week in August activities associated with 54-inch HDPE pipe relocation were
completed. All construction equipment and supplies were removed from the riverbed, stop logs
were removed from the temporary dam and the river channel downstream of the temporary dam
was flooded with enough water to float the pipe across the river channel. The two 54-inch
HDPE pipes were relocated from the west side to the east side of the river channel. Once the
relocation was completed the pipes were then reconnected to the pipe restraint system. The steel
plate energy dissipater at the 54-inch pipe outfall located approximately one hundred feet
upstream of the Dawes Avenue Bridge was relocated from the west side to the east side of the
river channel. Additional bin blocks were placed at the toe of the riverbank on the east side of
the river channel to protect the riverbank from erosion from the 54-inch pipe outfall.

Once the 54-inch pipe was relocated, dewatering activates in Cell 18W were completed, and
excavation activities in Cell 18W were initiated. A majority of Cell 18W and all of Cell 19W
lower riverbank was previously remediated by GE in mid 1990’s. Part of the GE riverbank
restoration included the installation of reno mattresses and gabion baskets. Coconut logs were
installed above the gabion baskets. The reno mattresses at the base of the gabion wall were
being undermined compromising the structural stability of the reno mattresses/gabion baskets
and therefore the riverbank itself. It was unknown how riverbed excavation activities in Cells
18W and 19W adjacent to the gabion basket wall would affect the stability of the reno
mattresses/gabion baskets. To ensure long-term stability of the riverbank EPA decided it was
prudent to remove the reno mattresses, the gabion baskets and the coconut logs. In order to
achieve the 1.5 Mile riverbank clean up levels, additional riverbank soil would have to be
removed to allow for a placement of a three foot layer of backfill. The lower riverbank will be
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backfilled with a six-inch layer of common fill, a six inch layer of filter material and a twenty
four-inch layer of 18-inch riprap. EPA and GE agreed that to account for the disposal of the
excavated reno mattresses, the gabion baskets and the coconut logs, EPA will be allotted an
additional 750cy of space in GE OPCAs. The gabion basket rock was excavated and transported
to Area 64B stockpile management area and the underlying riverbank material uncharacterized
for offsite disposal was transported to Area 64C.

During the month of August, the water treatment system treated water from Cells 18 and 19.
Sampling of the water treatment system for parameters included in the NPDES exclusion permit
was performed on August 18, 2004. An additional two samples were collected from the water
treatment system, one sample between the modutank and the oil/water separator and the other
between the sand and carbon filter. Also, due to the presence of NAPL in Cells 18 and 19, the
analytical parameters for the water treatment system sampling were expanded to include volatiles
and semi-volatiles. Air monitoring for particulate matter (PM10 sampling) and surface water
turbidity monitoring were performed on a daily basis during the month of August. Surface water
sampling for total suspended solids (TSS) and PCBs was performed on August 04, 2004 and
August 19, 2004. The monthly PCB air-monitoring event was performed on August 12, 2004.
Three eight-point composite off-site disposal characterization samples were collected from
NAPL-impacted material from Cells 18E and 19E (currently stockpiled in Building 68) on
August 16, 2004. Since the NAPL-impacted material from Cell 19E that overlapped into the
TSCA areas resulted with a non-TSCA PCB result post excavation, two more eight-point
composite off-site disposal characterization samples were collected from the material on August
26, 2004 for PCB analysis only. Sampling of topsoil for chemical parameters was performed on
August 11, 2004. Three PCB excavation confirmation samples were collected in the riverbed of
Cell 19E on August 24, 2004.

Geotechnical samples were collected for 18-inch riprap and topsoil. The results of the
geotechnical testing are not included in the monthly report but are contained in other submittals
and are available upon request.

The transfer of non-TSCA cobble materials from the Area 64E stockpile management area to the
Hill 78 OPCA was performed on August 11, 2004, August 12, 2004 and August 31, 2004. (See
Table 3 for a summary of material transported to the OPCAs during the month of August 2004
and Table 4 for a summary of material transported to the OPCAs for the project through August
2004.)

Also, Cells 16 and 17 non-TSCA post excavation characterized riverbank and riverbed materials
from the Area 64C stockpile management area; Cells 16 and 17 NAPL impacted non-TSCA post
excavation characterized riverbank and riverbed materials from the Building 68, Building 63 and
Building 65 stockpile management areas; and Cells 18 and 19 pre-characterized non-TSCA
riverbank materials from Area 64D and Area 64B stockpile management areas were transported
to the Waste Management of New Hampshire-TREE, Rochester, NH from August 04, 2004 to
August 19, 2004. (See Table 5 for a summary of material transported to the Waste Management
of New Hampshire-TREE, Rochester, NH during the month of August 2004.)

Stockpile management area activities continued throughout the month of August. Daily
inspections, operation, and maintenance activities were performed within Buildings 63, 65, Area
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64 (the outside stockpile area) and Building 68. Cleaning of the storm drain covers and
replacement of fabric and hay bails around the storm drains within stockpile management areas
on GE property was completed. A vacuum truck was utilized to collect the water runoff from the
stockpiled material. The water was then transported to the water treatment system. Dust control
procedures continued for access roads, parking areas, and material storage areas.

Traffic control was conducted on Lyman Street, High Street, Deming Street and EIm Street
during the month of August.

3. Sampling/test results received

Table 6 contains a summary of the PCB samples collected for the water treatment system
sampling program on August 18, 2004, and the non-PCB data associated with the water
treatment system sampling on August 18, 2004 is presented in Table 6a. The results of the daily
particulate air monitoring program are summarized in Table 7. Table 8 is a summary of daily
turbidity monitoring results. Results for PCB and TSS samples and water column monitoring
data collected on July 22, 2004, August 04, 2004 and August 19, 2004 are presented in Table 9.
Analytical results for the PCB air sampling conducted on August 12, 2004 are provided in Table
10. Table 11 presents common fill sample results collected on July 22, 2004 and topsoil sample
results collected on August 11, 2004. Post-excavation characterization sample results for NAPL-
impacted material (Building 68 stockpile management area) collected on August 16, 2004 and
August 26, 2004 are summarized in Table 12. Table 13 presents PCB data associated with
excavation confirmation samples collected in Cell 19E riverbed on August 24, 2004.

4. Diagrams associated with the tasks performed

Figure 1 is a map of Phase 1, the Transition Phase and Phase 2 and includes the layout of all
excavation cells, temporary dam, water monitoring locations, air sampling locations, access road
locations, excavation load out locations, staging area locations, fence line location, the water
treatment system pad location, and the utility trench location.

5. Reports received and prepared

Vibration monitoring activities were not performed during the month of August.
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6. Photo documentation of activities performed

See attached photos.

7. Brief description of work to be performed in September 2004

Complete excavation activities in Cells 18W and 19W.
Complete backfill activities in Cells 19E, 18W and 19W.

Relocate and extend the 54-inch river diversion pipe below the Dawes Avenue
Bridge.

Initiate excavation activities in Cell 20E.

Complete conditions and settlement monitoring activities on selected structures for
Phase 3A.

Continue stockpile management activities at Buildings 63, 65, 68 and Area 64
(outside contaminated material stockpile area).

Continue transfer the non-TSCA materials from the stockpile management areas to
approved off-site facilities.

Continue to transfer TSCA and non-TSCA cobble material to the OPCAs.
Continue daily air and turbidity monitoring.

Continue PCB air sampling (once a month), water column sampling (twice a month),
water treatment system sampling (once a month) and backfill material sampling (as
needed).

8. Attachments to this report

Table 1. Quantity of Bank and Sediment Material Excavated during the Month of August

Table 2.

Table 3.

Table 4

Quantity of Bank and Sediment Material Excavated to Date

Quantity of Material Transferred to OPCAs during the Month of August

. Quantity of Material Transferred to OPCAs to Date
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Table 5. Quantity of non-TSCA Material Transferred to Waste Management of New
Hampshire TREE in Rochester, NH during the Month of August

Table 6. NPDES PCB Sampling Results for Water Treatment System

Table 6a. NPDES non- PCB Sampling Results for Water Treatment System

Table 7. Daily Air Monitoring Results

Table 8. Daily Water Column Turbidity Monitoring Results

Table 9. Summary of Turbidity, PCB, and TSS Water Column Monitoring Results
Table 10. PCB Air Sampling Results

Table 11. Backfill Material Testing Results

Table 12. Cell 18E/19E NAPL-Impacted Material Characterization Analytical Results
Table 13. Cell 19E Excavation Confirmation Analytical Results

Figure 1- 1.5 Mile Removal Action Site Map

Photodocumentation
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Table 1 - Quantity of Bank and Sediment Material Generated During the Month of August

August 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

(Results are reported in cubic yards)

Pittsfield, MA

Approximate Quantity of Excavated Bank and
Sediment Material
Date | Location non-TSCA | TSCA | NAPL impacted
Bank Soil and Sediment
8/2/2004|Cell 18E&19E 400 40 0
8/3/2004|Cell 18E&19E 590 0 0
8/4/2004|Cell 18E&19E 200 0 0
8/5/2004|Cell 18E 190 0 0
8/6/2004|Cell 18E&19E 420 0 0
8/9/2004|Cell 18E&19E 0 0 500
8/12/2004|Cell 18E 0 0 60
8/18/2004Cell 19E 40 0 0
8/24/2004|Cell 19E 70 0 0
8/26/2004Cell 19E 120 0 0
8/30/2004Cell 18W 10 0 0
8/31/2004(Cell 18W 170 0 0
Monthly total from bank soil and sediment 2,210 40 560
Note:
All quantities are in compacted or “in-place” cubic yards. All loads are estimated at 10cy per truck.
G:/1.5 Mile/Monthly Reports/2004
August/August Table Master List .xls Page 1 of 24 9/15/2004



Table 2 - Quantity of Bank and Sediment Material Excavated to Date
August 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity of Bank and Sediment Material
Excavated to Date
Date Location non-TSCA TSCA NAPL impacted Total

09/26/02 to 10/02/02 |[Cell 1A 101 0 53 154
10/02/02 to 10/04/02 |Cell 1B 60 0 110 170
10/18/02 to 10/29/02 |Cell 2 874 175 0 1,049
11/11/02 to 11/15/02 [Cell 3 183 0 200 383
11/18/02 to 11/25/02 |Cell 4 2,283 198 0 2,481
12/03/02 to 12/10/02 [Cell 5 1,629 369 0 1,998
01/07/03 to 01/15/03 |[Cell 6 832 658 0 1,490
01/10/03 to 01/29/03 |Cell 6A 2,611 68 0 2,679
02/03/03 to 02/10/03 |[Cell 7&7A 1,114 636 0 1,750
02/20/03 to 02/24/03 |Cell 5A 899 0 0 899
02/25/03 to 03/07/03 |[Cell 8&8A 1,245 90 0 1,335
03/14/03 to 03/18/03 |Cell 9 603 307 0 910
03/27/03 to 04/07/03 [Cell 10&10A 1,730 133 0 1,863
04/14/03 to 04/16/03 |Cell 12 668 1,354 0 2,022
04/30/03 to 05/09/03 |[Cell 11 1,713 341 10 2,064
05/27/03 to 06/12/03 |Cell 11A 957 166 462 1,585
06/25/03 to 07/18/03 |[Cell 12A 1,656 805 656 3,117
09/04/03 to 10/22/03 |Cell 13 3,580 298 1,129 5,007
01/08/04 to 03/24/04 |[Cell 14&15 4,462 288 257 5,007
5/25/04 to 07/30/04 |Cell 16&17 4,392 820 3,191 8,403
8/02/04 to 08/31/05 |[Cell 18E,19E&18W * 2,210 40 560 2,810

Total 33,802 6,746 6,628 47,176

Note:

All quantities determined by pre- and post- excavation surveying.

* Cell 18E,19E&18W Quantities estimated based on truck counts at 10cy/truck
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Table 3 - Quantity of Material Transferred to OPCAs During the Month of August
August 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity Transported to OPCAs

Date

# of truckloads

Hill 78 (non-TSCA)

Bldg. 71 (TSCA)

Bank Soil and Sediment

8/11/2004 41 451 0
8/12/2004 10 110 0
8/31/2004 44 484 0
Monthly totals 95 1,045 0

Note:

All quantities are in compacted or “in-place” cubic yards.
(1) Estimated at 11 cy per truck
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Table 4 - Quantity of Material Transferred to OPCAs to Date

August 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity Transported to
OPCAs
Date Location Hill 78 (non-TSCA) | Bldg. 71 (TSCA)
Site Preparation Activities
09/11/02 [Building 65 Stockpile Management Area 225|
Bank Soil and Sediment
12/05/02 to 12/19/02 | Stockpile Management Area/Excavation Cells 4,718 (1) 910 (1)
02/11/03 to 02/28/03 | Stockpile Management Area/Excavation Cells 5,137 (2) 539 (2)
03/03/03 to 03/14/03 | Stockpile Management Area/Excavation Cells 1,749 (2) 1,353 (2)
04/07/03 to 04/18/03 | Stockpile Management Area/Excavation Cells 2,710 (3) 1,698 (3)
04/07/03 to 04/18/03 | Stockpile Management Area/Cleanup Material 370 (3) 40 (3)
05/12/03 to 05/14/03 | Stockpile Management Area/Excavation Cells 1,826 (3) 0
05/12/03 to 05/14/03 | Stockpile Management Area/Cleanup Material 220 (3) 0
06/11/03 to 06/12/03 | Stockpile Management Area/Excavation Cells 0 704 (3)
06/16/03 to 06/17/03 | Stockpile Management Area/Excavation Cells 712 (3) 0
06/16/03 to 06/17/03 | Stockpile Management Area/Cleanup Material 146 (3) 0
07/07/03 to 07/11/03 | Stockpile Management Area/Excavation Cells 1,188 (3) 748 (3)
09/15/03 to 09/30/03 | Stockpile Management Area/Excavation Cells 2,090 (3) 308 (3)
10/28/03 to 10/30/03 | Stockpile Management Area/Excavation Cells 1,623 (3) 33 (3)
10/28/03 to 10/30/03 | Stockpile Management Area/Cleanup Material 181 (3) 0
11/18/03 Demolition Debris from Parcels 18-10-2 and 18-10-3 200 (4) 0
1/12/04 Stockpile Management Area/Excavation Cells 77 (3) 0
04/28/04 to 4/30/04 | Stockpile Management Area 0 825 (3)
Stockpile Management Area/Excavation Cells/Outfall

05/12/04 to 05/27/04 |Repair on Parcel 18-23-6 1,518 (3) 484 (3)
06/03/04 to 06/22/04 | Stockpile Management Area 0 528 (3)
07/06/04 to 07/16/05 | Stockpile Management Area 396 (3) 836 (3)
08/11/04 to 08/31/04 | Stockpile Management Area 1,045 (3) 0
Project Totals| 26,131 | 9,006

Pursuant to the Consent Decree, EPA is allowed to dispose of up to 50,00cy of material into GE OPCAs.
Pursuant to August 2004 agreement between EPA and GE, EPA is allowed to dispose an additional 750cy of
material into the GE OPCAs to account for a portion of the volume of material generated as part of the removal

of the gabion baskets and reno mattresses along Deming Street.

Notes:

All quantities are in compacted or “in-place” cubic yards.
(1) Estimated at 14cy per truck, loaded with excavator.

(2) Estimated at 11cy per truck due to loading out frozen material.

(3) Estimated at 11cy per truck, loaded with front end loader.
(4) Estimated at 8cy per truck
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Table 5 - Quantity of non-TSCA Material Transported to Waste Management of New Hampshire-
TREE, Rochester, N.H.
During the Month of August
August 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are reported in tons)

Date Shipped Doc. Number Stockpile Area Net Weight (Tons) (1)
08/04/04 0401WMNH Cell 16/17 Area 64C 31.55
08/04/04 0402WMNH Cell 16/17 Area 64C 31.43
08/04/04 0403WMNH Cell 16/17 Area 64C 25.71
08/04/04 0404WMNH Cell 16/17 Area 64C 28.94
08/04/04 0405WMNH Cell 16/17 Area 64C 31.77
08/04/04 0406 WMNH Cell 16/17 Area 64C 31.00
08/04/04 0407WMNH Cell 16/17 Area 64C 31.19
08/04/04 0408WMNH Cell 16/17 Area 64C 31.72
08/04/04 0409WMNH Cell 16/17 Area 64C 33.85
08/04/04 0410WMNH Cell 16/17 Area 64C 27.78
08/04/04 0411WMNH Cell 16/17 Area 64C 33.03
08/04/04 0412WMNH Cell 16/17 Area 64C 33.66
08/04/04 0413WMNH Cell 16/17 Area 64C 32.35
08/04/04 0414WMNH Cell 16/17 Area 64C 31.43
08/04/04 0415WMNH Cell 16/17 Area 64C 35.11
08/04/04 0416WMNH Cell 16/17 Area 64C 32.30
08/05/04 0417WMNH Cell 16/17 NAPL Building 65 28.30
08/05/04 0418WMNH Cell 16/17 NAPL Building 65 27.55
08/05/04 0419WMNH Cell 16/17 NAPL Building 65 31.62
08/05/04 0420WMNH Cell 16/17 NAPL Building 65 31.30
08/05/04 0421WMNH Cell 16/17 NAPL Building 65 31.08
08/05/04 0422WMNH Cell 16/17 NAPL Building 65 31.81
08/05/04 0423WMNH Cell 16/17 NAPL Building 65 31.80
08/05/04 0424WMNH Cell 16/17 NAPL Building 65 32.12
08/05/04 0425WMNH Cell 16/17 NAPL Building 65 31.61
08/05/04 0426 WMNH Cell 16/17 NAPL Building 65 33.04
08/05/04 0427WMNH Cell 16/17 NAPL Building 65 32.62
08/05/04 0428WMNH Cell 16/17 NAPL Building 65 32.38
08/05/04 0429WMNH Cell 16/17 NAPL Building 65 31.47
08/05/04 0430WMNH Cell 16/17 NAPL Building 65 31.62
08/05/04 0431WMNH Cell 16/17 NAPL Building 65 32.57
08/06/04 0432WMNH Cell 16/17 NAPL Building 65 31.10
08/06/04 0433WMNH Cell 16/17 NAPL Building 65 29.36
08/06/04 0434WMNH Cell 16/17 NAPL Building 65 29.10
08/06/04 0435WMNH Building 65 / Area 64C 28.80
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Date Shipped Doc. Number Stockpile Area Net Weight (Tons) (1)
08/06/04 0436WMNH Cell 16/17 Area 64C 30.96
08/06/04 0437WMNH Cell 16/17 Area 64C 31.57
08/06/04 0438WMNH Cell 16/17 Area 64C 29.02
08/06/04 0439WMNH Cell 16/17 Area 64C 29.53
08/06/04 0440WMNH Cell 16/17 Area 64C 31.66
08/06/04 0441WMNH Cell 16/17 Area 64C 32.54
08/06/04 0442WMNH Cell 16/17 Area 64C 30.64
08/06/04 0443WMNH Cell 16/17 Area 64C 29.44
08/06/04 0444WMNH Cell 16/17 Area 64C 30.35
08/06/04 0445WMNH Cell 16/17 Area 64C 30.28
08/06/04 0446WMNH Cell 16/17 Area 64C 27.91
08/09/04 0447WMNH Cell 16/17 NAPL Building 68 30.75
08/09/04 0448WMNH Cell 16/17 NAPL Building 68 30.15
08/09/04 0449WMNH Cell 16/17 NAPL Building 68 30.65
08/09/04 0450WMNH Cell 16/17 NAPL Building 68 31.74
08/09/04 0451WMNH Cell 16/17 NAPL Building 68 31.73
08/09/04 0452WMNH Cell 16/17 NAPL Building 68 32.35
08/09/04 0453WMNH Cell 16/17 NAPL Building 68 34.38
08/09/04 0454WMNH Cell 16/17 Area 64C 31.91
08/09/04 0455WMNH Cell 16/17 Area 64C 34.73
08/09/04 0456WMNH Cell 16/17 Area 64C 35.11
08/09/04 0457WMNH Cell 16/17 Area 64C 31.63
08/09/04 0458WMNH Cell 16/17 Area 64C 29.77
08/09/04 0459WMNH Cell 16/17 Area 64C 34.45
08/09/04 0460WMNH Cell 16/17 Area 64C 32.51
08/09/04 0461WMNH Cell 16/17 Area 64C 31.79
08/09/04 0462WMNH Cell 16/17 Area 64C 32.02
08/09/04 0463WMNH Cell 16/17 Area 64C 32.35
08/09/04 0464WMNH Cell 16/17 Area 64C 30.67
08/09/04 0465WMNH Area 64C/D 30.70
08/09/04 0466WMNH Cell 18&19 Pretest Area 64D 34.69
08/09/04 0467WMNH Cell 18&19 Pretest Area 64D 33.70
08/10/04 0468WMNH Cell 18&19 Pretest Area 64D 28.99
08/10/04 0469WMNH Cell 18&19 Pretest Area 64D 32.64
08/10/04 0470WMNH Cell 18&19 Pretest Area 64D 32.95
08/10/04 0471WMNH Cell 18&19 Pretest Area 64D 31.55
08/10/04 0472WMNH Cell 18&19 Pretest Area 64D 28.39
08/10/04 0473WMNH Cell 18&19 Pretest Area 64D 34.06
08/10/04 0474WMNH Cell 18&19 Pretest Area 64D 22.11
08/10/04 0475WMNH Cell 18&19 Pretest Area 64D 32.07
08/10/04 0476WMNH Cell 18&19 Pretest Area 64D 31.74
08/10/04 0477WMNH Cell 18&19 Pretest Area 64D 32.71
08/10/04 0478WMNH Cell 18&19 Pretest Area 64D 30.89
08/10/04 0479WMNH Cell 18&19 Pretest Area 64D 33.87
08/10/04 0480WMNH Cell 18&19 Pretest Area 64D 30.10
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Date Shipped Doc. Number Stockpile Area Net Weight (Tons) (1)
08/10/04 0481WMNH Cell 18&19 Pretest Area 64D 31.26
08/10/04 0482WMNH Cell 18&19 Pretest Area 64D 31.36
08/10/04 0483WMNH Cell 18&19 Pretest Area 64D 31.10
08/10/04 0484WMNH Cell 18&19 Pretest Area 64D 30.96
08/10/04 0485WMNH Cell 18&19 Pretest Area 64D 33.19
08/10/04 0486WMNH Cell 18&19 Pretest Area 64D 30.85
08/10/04 0487WMNH Cell 18&19 Pretest Area 64D 31.95
08/10/04 0488WMNH Cell 18&19 Pretest Area 64D 30.32
08/10/04 0489WMNH Cell 18&19 Pretest Area 64D 33.96
08/10/04 0490WMNH Cell 18&19 Pretest Area 64D 35.60
08/11/04 0491WMNH Cell 18&19 Pretest Area 64D 32.48
08/11/04 0492WMNH Cell 18&19 Pretest Area 64D 32.02
08/11/04 0493WMNH Cell 18&19 Pretest Area 64D 31.60
08/11/04 0494WMNH Cell 18&19 Pretest Area 64D 30.58
08/11/04 0495WMNH Cell 18&19 Pretest Area 64D 30.14
08/11/04 0496WMNH Cell 18&19 Pretest Area 64D 31.04
08/11/04 0497WMNH Cell 18&19 Pretest Area 64D 31.86
08/11/04 0498WMNH Cell 18&19 Pretest Area 64D 31.09
08/11/04 0499WMNH Cell 18&19 Pretest Area 64D 29.70
08/11/04 0500WMNH Cell 18&19 Pretest Area 64D 30.46
08/11/04 0501WMNH Cell 18&19 Pretest Area 64D 30.62
08/11/04 0502WMNH Cell 18&19 Pretest Area 64D 32.14
08/11/04 0503WMNH Cell 18&19 Pretest Area 64D 32.81
08/11/04 0504WMNH Cell 18&19 Pretest Area 64D 31.32
08/11/04 0505WMNH Cell 18&19 Pretest Area 64D 32.61
08/11/04 0506 WMNH Cell 18&19 Pretest Area 64D 27.50
08/11/04 0507WMNH Cell 18&19 Pretest Area 64D 31.59
08/11/04 0508WMNH Cell 18&19 Pretest Area 64D 32.59
08/11/04 0509WMNH Cell 18&19 Pretest Area 64D 32.65
08/11/04 0510WMNH Cell 18&19 Pretest Area 64D 31.10
08/11/04 0511WMNH Cell 18&19 Pretest Area 64D 33.07
08/11/04 0512WMNH Cell 18&19 Pretest Area 64D 30.17
08/11/04 0513WMNH Cell 18&19 Pretest Area 64D 35.23
08/12/04 0514WMNH Cell 18&19 Pretest Area 64D 30.82
08/12/04 0515WMNH Cell 18&19 Pretest Area 64D 32.31
08/12/04 0516WMNH Cell 18&19 Pretest Area 64D 33.82
08/12/04 0517WMNH Cell 18&19 Pretest Area 64B 29.76
08/12/04 0518WMNH Cell 18&19 Pretest Area 64B 30.30
08/12/04 0519WMNH Cell 18&19 Pretest Area 64B 31.22
08/12/04 0520WMNH Cell 18&19 Pretest Area 64B 32.53
08/12/04 0521WMNH Cell 18&19 Pretest Area 64B 31.45
08/12/04 0522WMNH Cell 18&19 Pretest Area 64B 31.51
08/12/04 0523WMNH Cell 18&19 Pretest Area 64B 31.10
08/12/04 0524WMNH Cell 18&19 Pretest Area 64B 29.33
08/13/04 0525WMNH Cell 18&19 Pretest Area 64B 33.44
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Date Shipped Doc. Number Stockpile Area Net Weight (Tons) (1)
08/13/04 0526WMNH Cell 18&19 Pretest Area 64B 31.16
08/13/04 0527WMNH Cell 18&19 Pretest Area 64B 29.33
08/13/04 0528WMNH Cell 18&19 Pretest Area 64B 31.37
08/13/04 0529WMNH Cell 18&19 Pretest Area 64B 30.85
08/13/04 0530WMNH Cell 18&19 Pretest Area 64B 26.45
08/13/04 0531WMNH Cell 18&19 Pretest Area 64B 27.36
08/13/04 0532WMNH Cell 18&19 Pretest Area 64B 28.29
08/13/04 0533WMNH Cell 18&19 Pretest Area 64B 28.84
08/13/04 0534WMNH Cell 18&19 Pretest Area 64B 29.84
08/13/04 0535WMNH Cell 18&19 Pretest Area 64B 28.64
08/13/04 0536WMNH Cell 18&19 Pretest Area 64B 30.99
08/13/04 0537WMNH Cell 18&19 Pretest Area 64B 30.99
08/13/04 0538WMNH Cell 18&19 Pretest Area 64B 28.83
08/13/04 0539WMNH Cell 18&19 Pretest Area 64B 31.61
08/13/04 0540WMNH Cell 18&19 Pretest Area 64B 25.60
08/13/04 0541WMNH Cell 18&19 Pretest Area 64B 26.66
08/13/04 0542WMNH Cell 18&19 Pretest Area 64B 30.41
08/13/04 0543WMNH Cell 18&19 Pretest Area 64B 32.57
08/13/04 0544WMNH Cell 16/17 NAPL Building 63 27.98
08/13/04 0545WMNH Cell 16/17 NAPL Building 63 32.53
08/13/04 0546WMNH Cell 16/17 NAPL Building 63 30.03
08/16/04 0547WMNH Cell 16/17 NAPL Building 63 32.56
08/16/04 0548WMNH Cell 16/17 NAPL Building 63 29.47
08/16/04 0549WMNH Cell 16/17 NAPL Building 63 30.16
08/16/04 0550WMNH Cell 16/17 NAPL Building 63 30.28
08/16/04 0551WMNH Cell 16/17 NAPL Building 63 26.87
08/16/04 0552WMNH Cell 16/17 NAPL Building 63 30.63
08/16/04 0553WMNH Cell 16/17 NAPL Building 63 29.14
08/16/04 0554WMNH Cell 16/17 NAPL Building 63 30.87
08/16/04 0555WMNH Cell 16/17 NAPL Building 63 33.01
08/16/04 0556WMNH Cell 16/17 NAPL Building 63 30.57
08/16/04 0557WMNH Cell 16/17 NAPL Building 63 32.38
08/16/04 0558WMNH Cell 16/17 NAPL Building 63 32.28
08/16/04 0559WMNH Cell 16/17 NAPL Building 63 30.36
08/16/04 0560WMNH Cell 16/17 NAPL Building 63 29.59
08/16/04 0561WMNH Cell 16/17 NAPL Building 63 32.08
08/16/04 0562WMNH Cell 16/17 NAPL Building 63 29.75
08/16/04 0563WMNH Cell 16/17 NAPL Building 63 29.59
08/17/04 0564WMNH Cell 16/17 NAPL Building 63 28.92
08/17/04 0565WMNH Cell 16/17 NAPL Building 63 29.82
08/17/04 0566WMNH Cell 16/17 NAPL Building 63 31.84
08/17/04 0567WMNH Cell 16/17 NAPL Building 63 33.63
08/17/04 0568WMNH Cell 16/17 NAPL Building 63 32.60
08/17/04 0569WMNH Cell 16/17 NAPL Building 63 30.68
08/17/04 0570WMNH Cell 16/17 NAPL Building 63 34.46
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Date Shipped Doc. Number Stockpile Area Net Weight (Tons) (1)
08/17/04 0571WMNH Cell 16/17 NAPL Building 63 30.97
08/17/04 0572WMNH Cell 16/17 NAPL Building 63 32.57
08/17/04 0573WMNH Cell 16/17 NAPL Building 63 31.17
08/18/04 0574MWNH Cell 16/17 NAPL Building 63 33.31
08/18/04 0575MWNH Cell 16/17 NAPL Building 63 31.99
08/18/04 0576 MWNH Cell 16/17 NAPL Building 63 32.76
08/19/04 0577WMNH Cell 16/17 NAPL Building 63 32.60
08/19/04 0578WMNH Cell 16/17 NAPL Building 63 34.07
08/19/04 0579WMNH Cell 16/17 NAPL Building 63 31.49

Total of Material Disposed 5,581.13

Notes:
(1) Net weights established at the disposal facility
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Table 6- NPDES Sampling Results for Water Treatment System
August 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per billion, ppb)

Preliminary analytical data
Subject to verification

Date Aroclor 1016, 1221, Total PCBs
Sample ID Location Collected 1232, & 1242 Aroclor 1248 | Aroclor 1254 | Aroclor 1260 | Total PCBs| Filtered
H2-WWO000001-0-4G18 [Influent 18-Aug-04 ND(0.013) ND(0.013) 0.049 0.088 0.14 ND(0.013)
H2-WW000004-0-4G18 [Modutank Effluent 18-Aug-04 ND(0.027) ND(0.027) 0.11 0.22 0.33 ND(0.013)
H2-WWO000005-0-4G18 [Sand Filter Effluent | 18-Aug-04 ND(0.067) ND(0.067) 0.46 0.19 0.65 0.026
H2-WWO000002-0-4G18 |Intermediate 18-Aug-04 ND(0.013) ND(0.013) 0.074 0.10 0.17 NS
H2-WWO000003-0-4G18 |Effluent 18-Aug-04 ND(0.013) ND(0.013) 0.029 0.056 0.085 NS
Action Level Effluent 0.50 0.50 0.50 0.50 0.50 N/A
Notes:
ND(0.013) - Analyte was not detected. The value in parentheses is the associated detection limit.
Modutank Effluent- Sample collected between the modutank and the oil/water separator.
Sand Filter Effluent - Sample collected between the sand and carbon filter.
Intermediate - Sample collected between carbon units which are being operated in series.
NS - Not Sampled
N/A - Not Available
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Preliminary analytical data

Subject to verification
Table 6a - NPDES non-PCB Sampling Results for Water Treatment System
August 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA
(Results are presented in part per billion, ppb)

Sample ID| H2-WwWO000001-0-4G18 H2-WWO000004-0-4G18 H2-WW000005-0-4G18 H2-WW000002-0-4G18 H2-WWO000003-0-4G18 [NPDES Permit]
Sample type Influent Modutank Effluent Sand Filter Effluent Intermediate Effluent Regulatory
Date Collected 08/18/2004 08/18/2004 08/18/2004 08/18/2004 08/18/2004 Effluent Limits
Analyte
APP IX SEMIVOLATILES
ACENAPHTHENE 66.0 27.0 7.6J ND ND 100
ACENAPTHYLENE 2.3J 0.96 J ND ND ND 100
ANTHRACENE 6.5J 2.4J ND ND ND 100
BENZO(A)ANTHRACENE 1.3J 1.1 ND ND ND 100
BENZO(A)PYRENE 0.69J 0.69 J ND ND ND 100
BENZO(B)FLUORANTHENE 0.65J 0.76 J ND ND ND 100
CHRYSENE 1.31] 1.3J ND ND ND 100
DI-N-BUTYL PHTHALATE 0.51J ND ND ND ND 100
FLUORANTHENE 9.0J 7.7J ND ND ND 100
FLUORENE 7.4 220 ND ND ND 100
PYRENE 13.0 7.7J ND ND ND 100
APP IX VOLATILES
1,2,4-TRICHLOROBENZENE 0.47 J 0.30 J ND ND ND 70
ACETONE 5.0 46J 3.7J 2.3J ND 100
CARBON TETRACHLORIDE ND ND ND 0.34 J ND N/A
CHLOROFORM ND ND ND 0.69J 0.30J 100
CHLOROMETHANE ND ND 0.25J ND ND N/A
CIS-1,2-DICHLOROETHENE ND ND ND 0.39J ND N/A
ETHYL BENZENE 1.0 0.46 J ND ND ND N/A
M,P-XYLENE (SUM OF ISOMERS) 1.6 0.84J 0.29J ND ND *
NAPHTHALENE 1.5 0.68 J 0.24J ND ND 100
O-XYLENE 1.1 0.59J 0.18J ND ND *
TERT-BUTYL METHYL ETHER 0.30J 0.30 J 0.30J 4.4 7.2 70
TOLUENE 0.40J 0.24J ND ND ND *
XYLENES (TOTAL) 2.8 15 0.48J ND ND *
Notes:

Modutank Effluent- Sample collected between the modutank and the oil/water separator.
Sand Filter Effluent - Sample collected between the sand and carbon filter.

Intermediate - Sample collected between carbon units which are being operated in series.
Only detected constituents are summarized

ND - not detected

J - Indicates an estimated value

* Total BTEX (Benzene, Toluene, Ethyl Benzene and Xylene) can not exceed 100 ppb

N/A - not available
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Table 7 - Daily Air Monitoring Results

August 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Average Site
Concentration

Average Period

Date Collected Sample Location (mg/m®) (Hours:Min)
Upwind 0.120 5
Downwind - -
8/2/2004 Background 0.006 5
Upwind 0.122 8
Downwind 0.036 1
8/3/2004 Background 0.017 7
Upwind 0.013 8
Downwind 0.017 8
8/4/2004 Background 0.002 8
Upwind 0.065 3
Downwind 0.019 3
8/5/2004 Background 0.000 3
Upwind 0.018 19
Downwind 0.014 18
8/6/2004 Background 0.004 14
Upwind 0.041 6
Downwind 0.024 6
8/9/2004 Background 0.003 6
Upwind 0.049 9
Downwind 0.019 9
8/10/2004 Background 0.016 9
Upwind 0.073 4
Downwind 0.092 7
8/11/2004 Background 0.088 7
Upwind NA NA
Downwind NA NA
8/12/2004 Background NA NA
Upwind NA NA
Downwind NA NA
8/13/2004 Background NA NA
Upwind NA NA
Downwind NA NA
8/16/2004 Background NA NA
Upwind 0.013 5
Downwind 0.028 6
8/17/2004 Background - -
Upwind 0.058 4
Downwind 0.137 4
8/18/2004 Background 0.065 4

G:/1.5 Mile/Monthly Reports/2004 August/
August Table Master List.xls

Page 12 of 24

9/15/2004



Average Site
Concentration

Average Period

Date Collected Sample Location (mg/m3) (Hours:Min)
Upwind NA NA
Downwind NA NA
8/19/2004 Background NA NA
Upwind 0.041 6
Downwind 0.087 6
8/20/2004 Background 0.042 6
Upwind 0.011 7
Downwind 0.045 7
8/23/2004 Background 0.003 7
Upwind 0.038 8
Downwind 0.002 9
8/24/2004 Background 0.000 8
Upwind 0.012 5
Downwind 0.051 6
8/25/2004 Background 0.006 10
Upwind 0.008 7
Downwind 0.044 7
8/26/2004 Background 0.004 6
Upwind 0.038 5
Downwind 0.075 4
8/27/2004 Background 0.040 5
Upwind NA NA
Downwind NA NA
7/29/2004 Background NA NA
Upwind NA NA
Downwind NA NA
7/30/2004 Background NA NA
notification level 0.120
action level 0.150
Notes:

N/A - Not available due to precipitation
--- - No reading due to technical difficulties with monitoring equipment

Shaded areas indicate readings above the notification level. Engineering controls to

reduce the particulates included washing and additional watering of the access roads.
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August 2004 Monthly Report

Table 8 - Daily Water Column Turbidity Monitoring Results

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA
Flow at Turbidity (ntu)
Coltsville Temperature
Date (cfs) Location Average| High | Low | Average (°’C)
Downstream of Lyman Street Bridge 15.1 40.6 8.0 22.05
8/1/2004 34 Downstream of Pomeroy Avenue Bridge 4.0 9.6 1.0 22.04
Downstream of Lyman Street Bridge 9.7 13.6 6.0 22.43
8/2/2004 46 Downstream of Pomeroy Avenue Bridge 88.1 [8023| 1.9 22.13
Downstream of Lyman Street Bridge 3.4 5.8 2.0 22.49
8/3/2004 33 Downstream of Pomeroy Avenue Bridge 4.4 9.2 3.2 20.98
Downstream of Lyman Street Bridge 8.1 16.1 4.9 22.70
8/4/2004 37 Downstream of Pomeroy Avenue Bridge 5.3 18.3 2.4 22.64
Downstream of Lyman Street Bridge 21.8 54.2 7.9 21.23
8/5/2004 65 Downstream of Pomeroy Avenue Bridge 7.7 20.9 2.7 21.29
Downstream of Lyman Street Bridge 36.6 92.6 | 11.7 19.30
8/6/2004 56 Downstream of Pomeroy Avenue Bridge 4.9 8.8 2.1 19.27
Downstream of Lyman Street Bridge 73.2 167.4 | 19.1 17.79
8/7/2004 36 Downstream of Pomeroy Avenue Bridge 6.8 15.3 1.9 17.91
Downstream of Lyman Street Bridge 341.0 [1237.0| 25.5 17.45
8/8/2004 31 Downstream of Pomeroy Avenue Bridge 4.1 9.0 2.6 17.47
Downstream of Lyman Street Bridge N/A N/A N/A 17.91
8/9/2004 27 Downstream of Pomeroy Avenue Bridge 2.3 8.6 0.2 18.06
Downstream of Lyman Street Bridge N/A N/A N/A 17.91
8/10/2004 26 Downstream of Pomeroy Avenue Bridge 2.9 6.7 0.4 19.29
Downstream of Lyman Street Bridge N/A N/A N/A N/A
8/11/2004 26 Downstream of Pomeroy Avenue Bridge N/A N/A N/A N/A
Downstream of Lyman Street Bridge N/A N/A N/A N/A
8/12/2004 29 Downstream of Pomeroy Avenue Bridge 3.5 11.7 1.4 20.56
Downstream of Lyman Street Bridge N/A N/A N/A N/A
8/13/2004 45 Downstream of Pomeroy Avenue Bridge 14.2 44.4 3.1 20.11
Downstream of Lyman Street Bridge N/A N/A N/A N/A
8/14/2004 69 Downstream of Pomeroy Avenue Bridge 9.6 20.8 4.2 20.05
Downstream of Lyman Street Bridge N/A N/A N/A N/A
8/15/2004 52 Downstream of Pomeroy Avenue Bridge 4.1 6.6 2.5 19.85
Downstream of Lyman Street Bridge N/A N/A N/A N/A
8/16/2004 53 Downstream of Pomeroy Avenue Bridge 7.3 115 4.6 19.14
Downstream of Lyman Street Bridge N/A N/A N/A N/A
8/17/2004 71 Downstream of Pomeroy Avenue Bridge 5.4 9.6 2.8 18.38
Downstream of Lyman Street Bridge N/A N/A N/A N/A
8/18/2004 51 Downstream of Pomeroy Avenue Bridge 5.0 7.6 2.8 18.93
Downstream of Lyman Street Bridge 2.7 3.0 2.3 20.36
8/19/2004 39 Downstream of Pomeroy Avenue Bridge 3.9 7.2 2.6 19.79
Downstream of Lyman Street Bridge 20.5 1942 | 25 20.79
8/20/2004 33 Downstream of Pomeroy Avenue Bridge 11.4 39.8 3.0 20.64
G:/1.5 Mile/Monthly Reports/2004
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Flow at Turbidity (ntu)
Coltsville Temperature
Date (cfs) Location Average| High | Low [ Average (C)
Downstream of Lyman Street Bridge 24.3 46.7 | 12.0 20.13
8/21/2004 324 Downstream of Pomeroy Avenue Bridge 58.6 |[380.9| 12.6 20.42
Downstream of Lyman Street Bridge 11.6 17.3 7.6 18.38
8/22/2004 247 Downstream of Pomeroy Avenue Bridge 29.0 35.3 | 22.9 18.35
Downstream of Lyman Street Bridge 2.7 3.5 2.1 18.19
8/23/2004 133 Downstream of Pomeroy Avenue Bridge 19.1 21.1 | 17.2 18.28
Downstream of Lyman Street Bridge 3.6 5.9 2.8 19.59
8/24/2004 82 Downstream of Pomeroy Avenue Bridge 18.3 20.5 | 15.8 19.33
Downstream of Lyman Street Bridge 4.6 14.2 1.7 18.73
8/25/2004 52 Downstream of Pomeroy Avenue Bridge 20.2 21.7 | 18.9 18.46
Downstream of Lyman Street Bridge 3.6 5.7 2.4 18.82
8/26/2004 41 Downstream of Pomeroy Avenue Bridge 10.0 13.2 8.6 18.61
Downstream of Lyman Street Bridge 3.4 5.3 2.3 18.85
8/27/2004 35 Downstream of Pomeroy Avenue Bridge 7.7 24.4 3.6 19.44
Downstream of Lyman Street Bridge 4.9 8.3 2.7 21.02
8/28/2004 32 Downstream of Pomeroy Avenue Bridge 5.5 7.1 4.0 20.72
Downstream of Lyman Street Bridge 5.1 9.0 2.6 22.17
8/29/2004 32 Downstream of Pomeroy Avenue Bridge 9.3 13.6 6.8 21.98
Downstream of Lyman Street Bridge 3.5 7.6 1.4 21.29
8/30/2004 31 Downstream of Pomeroy Avenue Bridge 60.8 138.1| 8.6 23.10
Downstream of Lyman Street Bridge 5.5 7.8 2.9 21.88
8/31/2004 48 Downstream of Pomeroy Avenue Bridge 42.1 2549 | 3.4 21.89
Notes:

Turbidity Action Level - Average Downstream (Pomeroy Avenue)> Average Downstream
(Lyman Street) + 50 ntu
cfs - Cubic feet per second

ntu - nephelometric turbidity units
Measurements collected using YSI 6200 Data Acquisition System using 600 OMS
sonde with a 6136 Turbidity Probe
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.
Negative values are attributed to +/- 2ntu accuracy of the turbidity probe.

The Lyman Street Turbidity probe will be removed for cleaning and calibration 8/9 through 8/18.

Exceedence on 8/02 is caused by one high reading of 802.3ntu which happened at 6am, construction activities
start at 7am therefore the high reading could not have been caused by constuction activities. The turbidity
avarage for 8/02 without the 802.3 reading is 31.16ntu.

Exceedence on 8/30 due to False readings. The probe was out of the water while both pipes were closed to

facilitate pipe relocation.
Data for Pomeroy Avenue location is missing on 8/11 due to an unexplained technical error.
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Table 9 - Summary of Turbidity, PCB, and TSS Water Column Monitoring Results

August 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Preliminary analytical data
Subject to verification

Pittsfield, MA
Turbidity (ntu) Calculated
Water Flow Calculated Total PCB Filtered PCB
Estimated Daily | Temp. | Beginning | Flow End Concentration | Concentration | TSS
Location Date |Flow (cfs)| High | Low |Average| (°C) (cfs) (cfs) Sample ID (ug/l) (ug/l) (mg/l)
Upstream of Newell St. Bridge 07/22/04 45 NS NS NS NS NS NS HO-SW000054-0-4L22 ND(0.013) ND(0.013) 6.7
Downstream of Lyman St. Bridge 07/22/04 45 184 | 6.1 9.1 18.50 NS NS H2-SW000055-0-4L22 0.031 ND(0.013) 5.0
Downstream of Pomeroy Ave. Bridge | 07/22/04 45 6.0 [ 2.0 3.0 22.15 36.0 44 .4 H2-SW000052-0-4L.22 0.096 ND(0.013) 5.1
Upstream of Newell St. Bridge 08/04/04 37 NS NS NS NS NS NS HO-SW000054-0-4G04 NS NS NS
Downstream of Lyman St. Bridge 08/04/04 37 16.1 | 4.9 8.1 22.70 NS NS H2-SW000055-0-4G04 0.038 0.013 6.6
Downstream of Pomeroy Ave. Bridge | 08/04/04 37 183 | 24 5.3 22.64 48.1 64.4 H2-SW000052-0-4G04 0.088 0.019 8.8
Downstream of Pomeroy Ave. Bridge
(duplicate) 08/04/04 37 183 | 24 5.3 22.64 48.1 64.4 H2-SW000052-1-4G04 NS 0.019 NS
Upstream of Newell St. Bridge 08/19/04 39 NS NS NS NS NS NS HO-SW000054-0-4G19 ND(0.013) ND(0.013) 5.4
Downstream of Lyman St. Bridge 08/19/04 39 3.0 2.3 2.7 20.36 NS NS H2-SW000055-0-4G19 ND(0.013) ND(0.013) 4.3
Downstream of Pomeroy Ave. Bridge | 08/19/04 39 72 | 26 3.9 19.79 51.7 50.8 H2-SW000052-0-4G19 0.039 ND(0.013) 7.1

Notes:

PCB Action Level - Downstream (Pomeroy Avenue) > Downstream (Lyman Street) + 5 ug/L

ND(0.013) - Analyte was not detected. The value in parentheses is the associated detection limit.

cfs - Cubic feet per second
ntu - nephelometric turbidity units
NS - Not Sampled

Temperature measured YSI 600 oms system.
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.

Water column samples were collected as 4 grab composite samples.
Two flow values calculated, one at the beginning of the sampling event and one at the end of sampling event.
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Preliminary analytical data
Subject to verification

Table 10 - PCB Air Sampling Results
August 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in ug/m3)

Aroclor 1016, & | Aroclor 1221,

Sample ID Location (1) | Date Collected 1242 1232, & 1248 | Aroclor 1254 | Aroclor 1260| Total PCBs
H2-AR000007-0-4G12 background 12-Aug-04 ND(0.00261) ND(0.00261) 0.00365 ND(0.00261) 0.00365
H2-AR000028-0-4G12 AR000028 12-Aug-04 ND(0.00260) | ND(0.00260) | ND(0.00260) | ND(0.00260) | ND(0.00260)
H2-AR000032-0-4G12 AR000032 12-Aug-04 ND(0.00297) | ND(0.00297) | ND(0.00297) | ND(0.00297) | ND(0.00297)

H2-AR000032-1-4G12 (duplicate) AR000032 12-Aug-04 ND(0.00287) | ND(0.00287) | ND(0.00287) | ND(0.00287) | ND(0.00287)
H2-AR000037-0-4G12 AR000037 12-Aug-04 ND(0.00286) | ND(0.00286) | ND(0.00286) | ND(0.00286) | ND(0.00286)
H2-AR000038-0-4G12 AR000038 12-Aug-04 ND(0.00272) ND(0.00272) 0.00272 ND(0.00272) 0.00272

Notes:
Notification Level: 0.05ug/m?®

Action Level: 0.1pg/m®
1- See Figure 1 for locations
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Table 11 - Backfill Material Testing Results

August 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are presented in part per million, ppm)

Preliminary analytical data
Subject to verification

Sample ID] H2-OT000056-0-4L22-1 | H2-OT000056-0-4L22-2 | H2-OT000056-0-4L22-3 | H2-OT000056-0-4L22-4 [ H2-OT000056-0-4L22-5
Sample type Common Fill Common Fill Common Fill Common Fill Common Fill Regulatory
Date Collected 07/22/2004 07/22/2004 07/22/2004 07/22/2004 07/22/2004 Limits (1)
Analyte
APP IX SEMIVOLATILES
PYRENE 700
APP IX VOLATILES
1,3-DICHLOROBENZENE 100
2-BUTANONE 0.3
ACETONE 3
ACROLEIN 10
BROMOMETHANE 3
CARBON DISULFIDE 100
DIBROMOMETHANE 500
ETHYL BENZENE 80
M,P-XYLENE (SUM OF ISOMERS) 500
NAPHTHALENE 4
O-XYLENE - - — — - 500
TETRACHLOROETHYLENE(PCE) 05
TOLUENE 90
TRICHLOROETHYLENE (TCE) 0.4
XYLENES (TOTAL) 500
METALS
ANTIMONY 10
ARSENIC 30
BARIUM 1000
BERYLLIUM 0.7
CADMIUM 30
CHROMIUM 1000
COBALT 500
COPPER 1000
LEAD 300
MERCURY 20
NICKEL 300
SELENIUM 400
TIN 10
VANADIUM 400
G:/1.5 Mile/Monthly Reports/2004
August/August Table Master List.xls Page 18 of 24 9/15/2004



Preliminary analytical data
Subject to verification

Sample ID] H2-0T000056-0-4L22-1 | H2-OT000056-0-4L.22-2 | H2-OT000056-0-4L22-3 | H2-OT000056-0-4L22-4 | H2-OT000056-0-4L22-5
Sample type| Common Fill Common Fill Common Fill Common Fill Common Fill Regulatory
Date Collected 07/22/2004 07/22/2004 07/22/2004 07/22/2004 07/22/2004 Limits (1)
Analyte
ZINC 2500
PCBS
PCB, TOTAL ND ND ND ND ND 0.1*
ORGANIC
PETROLEUM HYDROCARBON 43.2 33.9 34.3 36.5 34.7 200*
Notes:
Only detected constituents are summarized
ND - not detected
--- not sampled
(1) - Massachusetts contingency plan S-1 limits
* - Project specific acceptable levels for backfill
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Table 11 - Backfill Material Testing Results
August 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per million, ppm)

Preliminary analytical data

Subject to verification

Sample ID| H2-OT000056-0-4L22-6 | H2-OT000165-0-4G11-1 | H2-OT000165-0-4G11-2 | H2-OT000165-0-4G11-3 | H2-OT000165-0-4G11-4
Sample type 07/22/2004 08/11/2004 08/11/2004 08/11/2004 08/11/2004 Regulatory
Date Collected Topsaoil Topsoil Topsaoil Topsoil Topsaoil Limits (1)
Analyte
APP IX SEMIVOLATILES
PYRENE ND 026 J 700
APP IX VOLATILES
1,3-DICHLOROBENZENE .00097 J ND 100
2-BUTANONE .0096 .0056 J 0.3
ACETONE .082 .051 3
ACROLEIN ND .0047J 10
BROMOMETHANE .0012J ND 3
CARBON DISULFIDE .00099 J ND 100
DIBROMOMETHANE .0018 J ND 500
ETHYL BENZENE .00095 J ND 80
M,P-XYLENE (SUM OF ISOMERS) .0024 J ND 500
NAPHTHALENE .0044 J ND 4
O-XYLENE 0014 J ND 500
TETRACHLOROETHYLENE(PCE) .0047 J ND 0.5
TOLUENE .0065 .0015J 90
TRICHLOROETHYLENE (TCE) .003J ND 0.4
XYLENES (TOTAL) .0038 J ND 500
METALS
ANTIMONY 0.41 0.85 10
ARSENIC 2.7 51 30
BARIUM 12.4 35.7 1000
BERYLLIUM 0.22 0.35 0.7
CADMIUM 0.20 0.40 30
CHROMIUM 35 9.3 1000
COBALT 4.0 7.3 500
COPPER 7.2 12.6 1000
LEAD 3.7 12.8 300
MERCURY ND 0.057 20
NICKEL 7.1 12.1 300
SELENIUM ND 1.1 400
TIN ND 1.0 10
VANADIUM 42 11.3 400
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Preliminary analytical data

Subject to verification

Sample ID| H2-OT000056-0-4L22-6 | H2-OT000165-0-4G11-1 | H2-OT000165-0-4G11-2 | H2-OT000165-0-4G11-3 | H2-OT000165-0-4G11-4
Sample type 07/22/2004 08/11/2004 08/11/2004 08/11/2004 08/11/2004 Regulatory
Date Collected Topsoil Topsoil Topsoil Topsoil Topsoil Limits (1)
Analyte
ZINC 25.9 56.8 2500
PCBS
PCB, TOTAL ND ND ND ND ND 0.1*
ORGANIC
PETROLEUM HYDROCARBON 30.1 92.2 53.6 48.2 90.1 200*
Notes:
Only detected constituents are summarized
ND - not detected
--- not sampled
(1) - Massachusetts contingency plan S-1 limits
* - Project specific acceptable levels for backfill
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Table 12 - Cell 18E/19E NAPL-Impacted Material Characterization Analytical Results

August 2004 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per million, ppm)

Preliminary analytical data
Subject to verification

Sample ID|H2-OT000166-0-4G16 |H2-OT000167-0-4G16 |H2-OT000168-0-4G16 |H2-OT000172-0-4G26A |H2-OT000172-0-4G26B
stockpile material stockpile material stockpile material stockpile material stockpile material
Sample type characterization characterization characterization characterization characterization
Date Collected 08/16/2004 08/16/2004 08/16/2004 08/26/2004 08/26/2004
Stockpile Location Building 68 Building 68 Building 68 Building 68 Building 68
Analyte
PCB, TOTAL 12 2.5 5 5.2 4.1
AROCLOR-1254 2.9 73 1.7 1.2 0.68
AROCLOR-1260 8.6 1.8 3.3 4.0 3.4
APP IX SEMIVOLATILES
2-METHYLNAPHTHALENE 74 220 51
4-METHYLPHENOL 4817 1.4 ND
ACENAPHTHENE 52 220 78
ACENAPTHYLENE 24 11 3.6J
ACETOPHENONE 257 ND ND
ANTHRACENE 62 190 51
BENZO(A)ANTHRACENE 46 120 36
BENZO(A)PYRENE 37 97 29
BENZO(B)FLUORANTHENE 27 53J 21
BENZO(GHI)PERYLENE 12J 35J 11J
BENZO(K)FLUORANTHENE 31 760 21
CHRYSENE 41 110 32
DIBENZO(A,H)ANTHRACENE 5.1J 12J 3.7J
DIBENZOFURAN 251J 52J 9.4
FLUORANTHENE 94 270 72
FLUORENE 55 140 40
INDENO(1,2,3-C,D)PYRENE 13J 36J 9.7J
NAPHTHALENE 72 400 45
PHENANTHRENE 180 520 140
PYRENE (mg/kg) 100 280 95
APP IX VOLATILES
1,2,4-TRICHLOROBENZENE ND 9J ND
1,4-DIOXANE (P-DIOXANE) ND 3300 ND
ACETONE ND ND 5.7
ETHYL BENZENE ND 48 4.9
M,P-XYLENE (SUM OF ISOMERS) .68J 37 3.4
NAPHTHALENE 80 700 98
O-XYLENE ND 15J 2J
XYLENES (TOTAL) 7J 54 5.5
INORGANICS
CORROSIVITY BY PH (ph) 7.8 7.4 7.6
IGNITABILITY (deg f) >150 >150 >150
PAINT FILTER LIQUIDS (ml) ABSENT ABSENT ABSENT
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Preliminary analytical data
Subject to verification

Sample ID|H2-OT000166-0-4G16 |H2-OT000167-0-4G16 |H2-OT000168-0-4G16 |H2-OT000172-0-4G26A |H2-OT000172-0-4G26B
stockpile material stockpile material stockpile material stockpile material stockpile material
Sample type characterization characterization characterization characterization characterization
Date Collected 08/16/2004 08/16/2004 08/16/2004 08/26/2004 08/26/2004
Stockpile Location Building 68 Building 68 Building 68 Building 68 Building 68
Analyte
PERCENT SOLIDS (%) 81.3 75.7 80.8 85.6 83.2
SULFIDE (mg/kg) ND ND ND
CYANIDE (mg/kg) ND 0.75 ND

TCLP HERBICIDES

all Non-Detects

| all Non-Detects

all Non-Detects

TCLP METALS

ARSENIC, TCLP LEACHATE (mg/l) ND .0037 ND ---
BARIUM, TCLP LEACHATE (mg/l) 448 .693 473 ---
CADMIUM, TCLP LEACHATE (mg/l) .00077 .0033 ND ---
CHROMIUM, TCLP LEACHATE (mg/l) .0024 .0059 .0015 ---
LEAD, TCLP (mg/l) .0376 .152 .0093 -
SELENIUM, TCLP LEACHATE (mg/l) .0139 .0121 .0086

TCLP PESTICIDES

all Non-Detects

| all Non-Detects

all Non-Detects

TCLP SEMIVOLATILES

all Non-Detects

| all Non-Detects

all Non-Detects

TCLP VOLATILES

all Non-Detects

| all Non-Detects

all Non-Detects

Notes:

Only detected constituents are summarized

ND - not detected
--- - not sampled

G:/1.5 Mile/Monthly Reports/2004 August/
August Table Master List

Page 23 of 24

9/15/2004



Preliminary analytical data
Subject to verification

Table 13 - Cell 19E, Excavation Confirmation Samples Analytical Results
August 2004 Monthly Report
GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per million, ppm)

Sample ID H2-0T000169-0-4G24 H2-0OT000170-0-4G24 H2-0OT000171-0-4G24
Sample type] Cell 19E sediment Cell 19E sediment Cell 19E sediment
Date Collected 08/24/2004 08/24/2004 08/24/2004
Analyte

PCBS

AROCLOR-1254 0.16 ND ND
AROCLOR-1260 0.77 ND ND

PCB, TOTAL 0.93 ND ND
INORGANICS

PERCENT SOLIDS (%) 86.3 86.1 86.2

Notes:

Only detected constituents are summarized
ND - not detected
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Photograph 3- Installation of Common “ in Cell 18E

Sy e

Photograph 4- Installation of Filter Stone in Cell 18E
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